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Playing field improvements - drainage project  

 

Wellow Parish Council is pleased to announce the project to improve the drainage system 

across the far end of the playing field.  

Unfortunately this will result in several weeks of disruption whilst the work is being carried 

out and mean the football field will be out of action through the autumn/winter to allow the 

improvements to bed down.  

The Parish Council very much regrets any inconvenience that this project will cause. 

Ultimately however, this will give the village an even better playing surface and reduce the 

problems of water inundation from the playing field into neighbouring houses along 

Hungerford Terrace. 

Weather permitting the work will start on the 18th September 2017.  Details of the project 

and the programme are as follows: 

- Project duration approx 2 weeks 

- Extent of work  

- coverage will be from the far end from the Village Hall to the end of the jogging track down 

to the bottom side. 

- the top boundary and the lowest point at the far end will have drains installed to take away 

water coming from these two critical areas 

- the football pitch will have a series of drains installed to ensure in future good drainage 

throughout the pitch for all year round usage. 

- the water from these drains will go into the already existing drainage near the playing field 

entrance. 

- the football field will be weeded, stones removed, re-seeded and top-dressed followed by a 

series of fertilising and cutting to provide a good quality pitch. 

Programme for the drainage improvement 

NB All dates are indicative and weather dependent. 

Week commencing 11th September 

The football field to be spray killed by the Contractor.  Spraying to be carried out in 

accordance with full health and safety regime.  Spraying will be weather dependent and the 

contractor will choose the optimal day with no wind and dry grass.  Playing field to be out of 

bounds and closed for access and for the duration of the day of spraying.  Thereafter during 

that week access to the playing field on subsequent days during that week is completely 

safe for children, pets and informal play. 
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Weeks commencing Monday 18th and Monday 25th September 

During these two weeks the contractor will set up his compound beyond the boules court 

and requiring the car park spaces to the left of the car park. 

Set up appropriate temporary fencing to marshal pedestrians around the Village Hall and 

children's play park.  The contractor will excavate soil from the trenches to be laid and store 

on site below the tennis courts and remove in 2-3 lorry loads during this period. 

Some excavation of the tarmac is required to cross the driveway near the entrance to the 

playing field, this work will be carefully managed to allow access at critical times. 

The contractor will start onsite at approx 7.30am (no machines before 8am) through until 

6pm Monday to Saturday.  Whilst this work is being carried out, the playing field (excluding 

the tennis courts and if possible boules) will be out of action for the two weeks or so until the 

project is complete. This will not affect Magic Box activities nor any planned events in the 

village hall including the Monday Pizza van. 

Week commencing 2nd October 

The drainage work will be complete and the contractor will carry out work to improve the 

ground.  The contractor will put fencing around the football pitch to prevent access until the 

ground has fully recovered and seed has matured by between Easter and early May 2018 

when the pitch will be available for use again - resident’s co-operation will be greatly 

appreciated. 

Whilst the football pitch won't be available during this period the surrounding grass areas will 

and can be used for normal play. 

 

Andy Smith 

On behalf of Wellow Parish Council 

26.8.17 


